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2003 150 2003 150 MER2 Launch DSS-34/46 Launch Acquisition 6.0 1
2003 150 2003 162 MER2 Launch 70M,34H,34,54,34B2 Launch 0.0 0
2003 150 2003 150 MER2 Launch 34H Launch Acquisition 6.0 20
2003 151 2003 162 MER2 Launch 70M,34H,34,54,34B2 Launch/ACS Checkout 6.0 21
2003 160 2003 160 MER2 TCM 70M,34H,34,54,34B2 TCM A1 0.0 0
2003 163 2003 167 MER2 TCM 70M,34H,34,54,34B2 TCM A1 Pre-Post Nav 6.0 21
2003 168 2003 180 MER2 Cruise 70M,34H,34B1,34B2 Cruise 6.0 12
2003 174 2003 174 MER2 Cruise/VLBI 70M Cruise with 1-h VLBI O/L 6.0 2
2003 181 2003 194 MER2 Cruise 70M,34H,34B1,34B2 Cruise 4.0 5
2003 181 2003 201 MER2 VLBI DSS-14\43,14\63 Weekly VLBI 0.5 1
2003 195 2003 208 MER2 Checkout 70M,34H,34B1,34B2 S/C Checks 6.0 5
2003 202 2003 202 MER2 VLBI 15\43,15\45,15\65 Weekly VLBI 0.5 1
2003 209 2003 220 MER2 Cruise 70M,34H,34B1,34B2 Cruise 4.0 3
2003 209 2003 213 MER2 Cruise/VLBI 34H,70M,34,54,34B2 Cruise with 1-h VLBI O/L 6.0 7
2003 216 2003 216 MER2 EDL Rehearsal DSS-15/26,25\45 EDL Pre-Dress Rehearsal 2.0 1
2003 216 2003 300 MER2 VLBI 15\43,15\45,15\65 Weekly VLBI 0.5 1
2003 221 2003 225 MER2 TCM 70M,34H,34,54,34B2 TCM A2 Pre-Post NAV 4.0 14
2003 223 2003 223 MER2 TCM 70M,34H,34,54,34B2 TCM A2 0.0 0
2003 226 2003 229 MER2 Cruise 70M,34H,34B1,34B2 Cruise 4.0 2
2003 230 2003 308 MER2 Cruise 70M,34H,34B1,34B2 Cruise 4.0 3
2003 286 2003 286 MER2 EDL Rehearsal DSS-15/24/25/26 EDL Dress Rehearsal 2.0 1
2003 289 2003 289 MER2 EDL Rehearsal DSS-15/14/25/26 EDL Dress Rehearsal B/U 2.0 1
2003 289 2003 289 MER2 EDL Rehearsal DSS-43/45/34 EDL Dress Rehearsal B/U 2.0 1
2003 289 2003 289 MER2 EDL Rehearsal DSS-15/24/25/26 EDL Dress Rehearsal B/U 2.0 1
2003 300 2003 306 MER2 Cruise/VLBI DSS-15,45,65 Cruise with 1-h VLBI O/L 6.0 1
2003 300 2003 306 MER2 VLBI DSS-45,65 Weekly VLBI 0.5 1
2003 309 2003 313 MER2 TCM 70M,34H,34B1,34B2 TCM A3 and NAV 6.0 10
2003 309 2003 313 MER2 TCM/VLBI 70M,34H,34,54,34B2 TCM A3 with 1-h VLBI O/L 4.0 2
2003 311 2003 311 MER2 TCM 70M,34H,34B1,34B2 TCM A3 0.0 0
2003 314 2004 003 MER2 Approach 70M,34H,34B1,34B2 Approach 0.0 0
2003 314 2003 320 MER2 Approach 70M,34H,34B1,34B2 Approach 4.0 2
2003 314 2003 320 MER2 Cruise 70M,34H,34B1,34B2 Cruise 4.0 3
2003 314 2003 320 MER2 VLBI 15\43,15\45,15\65 Weekly VLBI 0.5 1
2003 315 2003 316 MER2 Checkout 70M,34H,34B1,34B2 Checkout 4.0 2
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2003 321 2003 355 MER2 Approach 70M,34H,34B1,34B2 Approach 6.0 12
2003 321 2003 324 MER2 FSW Load 70M,34H,34B1,34B2 In-flight S/W load 4.0 4
2003 324 2003 341 MER2 Approach/VLBI 70M,34H Apprch with 1-h VLBI O/L 6.0 2
2003 342 2004 003 MER2 Approach/VLBI 70M,34H Apprch with 1-h VLBI O/L 6.0 6
2003 356 2004 003 MER2 Approach 70M,34H,34B1,34B2 Approach 6.0 4
2003 361 2003 361 MER2 TCM 70M,34H,34B1,34B2 TCM A4 6.0 14
2004 002 2004 004 MER2 TCM 70M TCM A5 and A6 0.0 0
2004 004 2004 004 MER2 EDL Array DSS-43/45/34 EDL R/S Recvr Supp 2.0 1
2004 004 2004 004 MER2 EDL Array DSS-15/24/25/26 EDL R/S Recvr Supp 2.0 1
2004 004 2004 004 MER2 EDL U/L 70M EDL 6.0 1
2004 005 2004 132 M01O Map/MER2 D/L 70M,34B1,34B2 THEMIS II/MER2 MSPA 4.0 5
2004 005 2004 132 MER2 Surface 70M Surface Operations 0.0 0
2004 097 2004 097 MER2 EOPM 70M,34H,34B1,34B2 EOPM 0.0 0
2004 117 2004 130 MER2 Surface 70M Stand-alone Ops 4.0 2
2004 132 2004 132 MER2 EOEM 70M,34H,34B1,34B2 EOEM 0.0 0
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